
Projects that actually get finished.

Gantt timelines, clear owners and full traceability. From strategic initiatives to daily actions, every project stays on track.



Projects drifted without anyone noticing

The project plan lived in a spreadsheet nobody updated. Deadlines slipped because nobody saw the dependency chain. By the time leadership asked for a status update, the team spent a day reconstructing where things stood.

Now every project has a pulse


Every project gets a live Gantt timeline, clear ownership, and a status light that turns yellow, then red, as actions run late. Leadership sees live progress without asking.

- **Live Gantt timelines with dependencies**
- **Every action with an owner and a due date**
- **Portfolio status across sites in one view**
- **Full traceability to strategic goals**

What you get


Full traceability

Every action links to its source: a meeting, an audit finding, an 8D report, or a strategic objective. You always know why a task exists.




Overdue actions don't hide

Owners get a reminder before the due date and a weekly email listing what is overdue, and the project light turns red. A stuck action can be escalated to whoever can unblock it.




Approval as one more step

An action can have an approver. When the owner finishes it, the approver signs it off, so done means checked.



Portfolio governance

One report lists every project and A3 across sites with its leader, completion per phase, open and overdue actions, future-state status and the latest progress highlights. Projects nest in a hierarchy, so a plant, region or group view rolls up the same way. When an action slips, the actions that depend on it can move their start dates automatically.



Try it with your own projects.
Ask for a demo and a free 14-day trial.

www.teamguru.com